

Meeting 2
9/25/19

Team 101-06

Mason Dobbins
Andrew Hahn
Jarod Laroco
John Salame
Benjamin Wright

During this meeting, our team finished Project Milestone 1. In particular, we looked into various web-related development tools we had heard about, such as React.js and Node.js. We also looked into some database tools and were unsure which one to pick, so we wrote “mySQL” as a non-binding initial choice for the databases.

For our development method, we settled on Scrum. We set up a Trello where we will propose and prioritize features and create a working plan for each development cycle. In addition to setting up the Trello, we discussed who would be the Scrum Master. The choices were between John and Andrew -- John because he likes to check in with people and learn about their progress, and Andrew because he proposed the project and he knows some people at CU who would be interested in it. We ultimately went with Andrew, although John seems to have assumed the role of the Scrum Master on his own. We forgot to document who the project owner is, but Andrew seems like the most fitting candidate.

Finally, we discussed the idea of testing the product after each sprint. We decided that it would be a good practice to have people from different parts of the project test each other's functionalities. This would be good because it would model how the average consumer would use the project, rather than somebody who is in the know. It is easier to find mistakes if the tester does not immediately know everything about how the product works or how it should be used.